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ESTIMATE RUN 04/06/2001

ESTIMATE SUMMARY 15:08:14

CONTID: C13212         ESTIMATE NO: 0001 PROG 1999

PCN: 13212-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Platte Canyon Road @ Christensen Lane PERCENT TIME:

PROJECT NO: STU 075A-002                  

PLATTE CANYON ROAD @ CHRISTENSEN LANE

NAME OF ROAD: SH75

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 03/31/2001 DATE TIME STARTED 02/20/2001

2500 E BRANNAN WAY DATE LET 01/11/2001 DATE WORK BEGAN 03/05/2001

 DATE AWARDED 01/29/2001 DATE TIME STOPPED 10/22/2002

 DATE CONTRACT EXECUTED 02/14/2001 DATE ACCEPTED 10/22/2002

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 02/20/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,271,779.93 PARTICIPATING $ $ 222,661.92

AWARD PROJECT AMT: 1,046,950.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,130.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.52

WORK DAYS

WORK DAYS

17.51%

1,049,118.01

222,661.92

222,661.92

221,531.89

$

$

$

$

222,661.92

0.00

222,661.92

0.00

222,661.92

-1,130.03

0.00

221,531.89

0.00

AMOUNT DUE 221,531.89 221,531.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 221,531.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0 TIME ALLOW: 115

ORIG TIME ALLOW: 90
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 0.000

1.040

201-00001  
 

2.600

ACRE

4,200.00000 4,368.001.040

4,368.00

0010 *REMOVAL OF TREE 0.000

1.000

202-00010  
 

9.000

EACH

1,300.00000 1,300.001.000

1,300.00

0015 *REMOVAL OF PIPE 0.000

20.000

202-00035  
 

245.000

LF  

13.00000 260.0020.000

260.00

0020 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

190.000

LF  

12.00000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT 0.000

170.000

202-00220  
 

6,041.400

SY  

2.25000 382.50170.000

382.50

0030 *REMOVAL OF PAVEMENT MARKING 0.000

1,644.000

202-00250  
 

3,855.900

SF  

2.25000 3,699.001,644.000

3,699.00

0035 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

2.000

EACH

215.00000 0.000.000

0.00

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

0.890

L S 

2,000.00000 0.000.000

0.00

0045 *REMOVAL OF FENCE 0.000

273.000

202-01000  
 

273.000

LF  

2.00000 546.00273.000

546.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

251.000

LF  

4.00000 0.000.000

0.00

0055 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

7.000

EACH

250.00000 0.000.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

318.000

203-00010  
 

3,184.000

CY  

10.00000 3,180.00318.000

3,180.00

0065 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

50.000

CY  

30.00000 0.000.000

0.00

0070 *POTHOLING 0.000

64.500

203-01597  
 

85.500

HOUR

190.00000 12,255.0064.500

12,255.00

0075 SWEEPING 0.000

8.000

203-01620  
 

50.150

HOUR

120.00000 960.008.000

960.00

0080 *TOPSOIL 0.000

0.000

207-00205  
 

1,422.000

CY  

15.00000 0.000.000

0.00

0085 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

35.000

EACH

16.00000 0.000.000

0.00

0090 *SILT FENCE 0.000

1,623.000

208-00020  
 

1,623.000

LF  

4.00000 6,492.001,623.000

6,492.00

0095 *CHECK DAM 0.000

0.000

208-00040  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0100 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

275.00000 0.000.000

0.00

0105 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.250

L S 

2,700.00000 0.000.000

0.00

0110 EROSION CONTROL SUPERVISOR 0.000

0.200

208-00200  
 

1.000

L S 

5,500.00000 1,100.000.200

1,100.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

2.000

EACH

300.00000 0.000.000

0.00

0120 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

9.000

EACH

275.00000 0.000.000

0.00

0125 *RESET FLASHING BEACON 0.000

0.000

210-00825  
 

1.000

EACH

1,075.00000 0.000.000

0.00

0130 *RESET FENCE 0.000

0.000

210-01000  
 

332.000

LF  

15.00000 0.000.000

0.00

0135 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

184.000

LF  

13.00000 0.000.000

0.00

0140 *ADJUST STRUCTURE 0.000

0.000

210-04000  
 

1.000

EACH

1,700.00000 0.000.000

0.00

0145 ADJUST MANHOLE 0.000

1.000

210-04010  
 

5.000

EACH

360.00000 360.001.000

360.00

0150 *MODIFY MANHOLE 0.000

2.000

210-04015  
 

5.000

EACH

1,500.00000 3,000.002.000

3,000.00

0155 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

7.000

EACH

190.00000 0.000.000

0.00

0160 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.360

ACRE

680.00000 0.000.000

0.00

0165 *SOD 0.000

0.000

212-00050  
 

4,359.500

SF  

2.75000 0.000.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

2.360

ACRE

655.00000 0.000.000

0.00

0175 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

394.500

LB  

1.10000 0.000.000

0.00

0180 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,283.000

SY  

3.25000 0.000.000

0.00

0185 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

114.280

403-00720  
 

568.070

TON 

125.00000 14,285.00114.280

14,285.00

0190 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

4,084.680

TON 

49.00000 0.000.000

0.00

0195 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

1,286.500

GAL 

2.00000 0.000.000

0.00

0200 *GROUTED RIPRAP 0.000

0.000

506-00030  
 

26.010

CY  

320.00000 0.000.000

0.00

0205 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

53.750

CY  

165.00000 0.000.000

0.00

0210 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

411.700

603-01185  
 

569.700

LF  

38.00000 15,644.60411.700

15,644.60

0215 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01245  
 

174.000

LF  

45.00000 0.000.000

0.00

0220 *18 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05018  
 

1.000

EACH

490.00000 490.001.000

490.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

1.000

EACH

565.00000 0.000.000

0.00

0230 *INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0235 *INLET TYPE R  L 5 (10 FOOT) 0.000

0.000

604-19110  
 

1.000

EACH

3,500.00000 0.000.000

0.00

0240 *INLET TYPE R  L 10 (10 FOOT) 0.000

1.000

604-19210  
 

1.000

EACH

4,000.00000 4,000.001.000

4,000.00

0245 *INLET TYPE R  L 15 (5 FOOT) 0.000

0.000

604-19305  
 

1.000

EACH

4,800.00000 0.000.000

0.00

0250 *INLET TYPE R  L 15 (10 FOOT) 0.000

0.000

604-19310  
 

3.000

EACH

5,000.00000 0.000.000

0.00

0255 *MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0260 *MANHOLE SLAB BASE (10 FOOT) 0.000

1.000

604-30010  
 

2.000

EACH

2,500.00000 2,500.001.000

2,500.00

0265 *MANHOLE SLAB BASE (15 FOOT) 0.000

1.000

604-30015  
 

1.000

EACH

3,600.00000 3,600.001.000

3,600.00

0270 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

225.000

LF  

17.00000 0.000.000

0.00

0275 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,600.00000 0.000.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *FENCE (PLASTIC) 0.000

375.000

607-11525  
 

375.000

LF  

5.00000 1,875.00375.000

1,875.00

0285 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

594.050

SY  

33.00000 0.000.000

0.00

0290 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

66.700

SY  

63.00000 0.000.000

0.00

0295 *REINFORCED GRASS/CONCRETE POROUS PAVEMENT 0.000

0.000

608-00100  
 

111.250

SY  

38.00000 0.000.000

0.00

0300 BITUMINOUS SIDEWALK 0.000

0.000

608-01000  
 

184.450

TON 

90.00000 0.000.000

0.00

0305 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

154.000

LF  

14.00000 0.000.000

0.00

0310 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

4,150.000

LF  

13.50000 0.000.000

0.00

0315 *GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

0.000

LF  

36.00000 0.000.000

0.00

0320 *GUTTER TYPE 2 (6 FOOT) 0.000

0.000

609-24006  
 

73.000

LF  

70.00000 0.000.000

0.00

0325 *CURB (SPECIAL) 0.000

0.000

609-71000  
 

245.000

LF  

40.00000 0.000.000

0.00

0330 *STEEL GUARD POST 0.000

0.000

612-00300  
 

2.000

EACH

545.00000 0.000.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

416.000

613-00201  
 

416.000

LF  

19.00000 7,904.00416.000

7,904.00

0340 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

0.000

LF  

25.00000 0.000.000

0.00

0345 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

380.000

613-01200  
 

2,030.000

LF  

15.00000 5,700.00380.000

5,700.00

0350 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

180.000

613-01300  
 

1,689.000

LF  

18.00000 3,240.00180.000

3,240.00

0355 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

2.000

EACH

560.00000 0.000.000

0.00

0360 *LIGHT MAST ARM 0.000

0.000

613-74000  
 

2.000

EACH

245.00000 0.000.000

0.00

0365 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

173.000

SF  

22.00000 0.000.000

0.00

0370 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

77.000

SF  

24.00000 0.000.000

0.00

0375 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000

0.000

614-00220  
 

87.000

LF  

16.00000 0.000.000

0.00

0380 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

57.000

LF  

16.00000 0.000.000

0.00

0385 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

94.000

LF  

49.00000 0.000.000

0.00



CONTID: C13212         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 0.000

0.000

614-03100  
 

8.000

EACH

1,375.00000 0.000.000

0.00

0395 *PEDESTRIAN SIGNAL FACE (16-16) 0.000

0.000

614-70116  
 

8.000

EACH

650.00000 0.000.000

0.00

0400 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

19.000

EACH

1,135.00000 0.000.000

0.00

0405 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

6.000

EACH

1,610.00000 0.000.000

0.00

0410 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 0.000

0.000

614-72884  
 

7.000

EACH

5,900.00000 0.000.000

0.00

0415 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) (INSTALL ONLY) 0.000

0.000

614-75841  
 

1.000

EACH

175.00000 0.000.000

0.00

0420 *TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 0.000

0.000

614-75855  
 

1.000

EACH

1,075.00000 0.000.000

0.00

0425 *TRAFFIC SIGNAL POLE (INSTALL ONLY) 0.000

0.000

614-83200  
 

6.160

EACH

625.00000 0.000.000

0.00

0430 *TRAFFIC SIGNAL MAST ARM (INSTALL ONLY) 0.000

0.000

614-83300  
 

7.000

EACH

640.00000 0.000.000

0.00

0435 *CONSTRUCTION SURVEYING 0.000

0.200

625-00000  
 

1.000

L S 

11,500.00000 2,300.000.200

2,300.00

0440 *CONSTRUCTION SURVEYING (HOURLY) 0.000

20.000

625-00001  
 

62.500

HOUR

110.00000 2,200.0020.000

2,200.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

75,000.00000 37,500.000.500

37,500.00

0450 PUBLIC INFORMATION SERVICES 0.000

0.250

626-01000  
 

1.000

L S 

2,400.00000 600.000.250

600.00

0455 *PAVEMENT MARKING PAINT 0.000

29.000

627-00001  
 

91.140

GAL 

98.00000 2,842.0029.000

2,842.00

0460 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

314.000

SF  

16.00000 0.000.000

0.00

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,339.000

SF  

7.50000 0.000.000

0.00

0470 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

5.000

EACH

165.00000 0.000.000

0.00

0475 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

1.000

EACH

165.00000 0.000.000

0.00

0480 *FLAGGING 0.000

289.500

630-00000  
 

1,778.000

HOUR

24.00000 6,948.00289.500

6,948.00

0485 *TRAFFIC CONTROL SUPERVISOR 0.000

20.000

630-00002  
 

95.000

DAY 

330.00000 6,600.0020.000

6,600.00

0490 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

60.00000 0.000.000

0.00

0495 *TRAFFIC CONTROL INSPECTION 0.000

7.000

630-00007  
 

45.000

DAY 

90.00000 630.007.000

630.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

5.000

630-80341  
 

17.000

EACH

80.00000 400.005.000

400.00

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

17.500

630-80342  
 

40.000

EACH

152.00000 2,660.0017.500

2,660.00

0510 *CONSTRUCTION INFORMATION SIGN 0.000

1.000

630-80348  
 

2.000

EACH

304.00000 304.001.000

304.00

0515 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

2,300.00000 0.000.000

0.00

0520 *DRUM CHANNELIZING DEVICE 0.000

38.000

630-80360  
 

119.000

EACH

65.00000 2,470.0038.000

2,470.00

0525 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

16.000

630-80363  
 

38.000

EACH

85.00000 1,360.0016.000

1,360.00

0530 *TRAFFIC CONE 0.000

41.000

630-80380  
 

82.000

EACH

16.50000 676.5041.000

676.50

0535 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

4,074.640

F A 

1.00000 0.000.000

0.00

0545 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0555 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A DEWATERING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 F/A LANDSCAPING 0.000

0.000

700-70035  
 

6,160.000

F A 

1.00000 0.000.000

0.00

0570 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

10,329.060

F A 

1.00000 0.000.000

0.00

0575 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 CONC BARRIER (TEMP) 0.000

50.000

630-80370  
 

180.000

LF  

20.00000 1,000.0050.000

1,000.00

0605 DELIN (TY I) (TEMP) FOR BIKEPATH DETOUR IN FRONT OF 
CHURCH

0.000

10.000

630-80401  
 

20.000

EACH

120.00000 1,200.0010.000

1,200.00

0610 16 FT GATE 0.000

1.000

607-60116  
 

1.000

EACH

250.00000 250.001.000

250.00

0615 ADDED ITEM (LUMP SUM)/ ELEVATION CHANGES ADDED 
EXCAVATION, LABOR AND WORK TIME.

0.000

1.000

900-00014  
 

1.000

L S 

9,580.32000 9,580.321.000

9,580.32

0620 ADDED ITEM (LUMP SUM)/ NEW DESIGN ELEVATION CHANGES @ 
PONDS/ GAS LINE CONFLICT.

0.000

0.000

900-00014  
 

1.000

L S 

4,110.00000 0.000.000

0.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001

PROJECT: STU 075A-002                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0625 ADDED ITEM (FOOT)/ REMOVING, MODIFYING, & RESETING ROD
IRON FENCE

0.000

0.000

900-00012  
 

758.000

LF  

26.50000 0.000.000

0.00

0630 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES-WORK TIME 
VIOLATION.

0.000

0.000

900-00006  
 

-2,250.000

DOL 

1.00000 0.000.000

0.00

0635 ADDED ITEM (FOOT)/ COLLAR OVER EXISTING WATERLINES AT 
BOTH CHRISTENESEN & PONDS

0.000

0.000

900-00012  
 

130.000

LF  

525.00000 0.000.000

0.00

0640 ADDED ITEM (LUMP SUM)/ 48" ABANDONED WATERLINE AT 
PONDS STROM SEWER SYSTEM #2

0.000

0.000

900-00014  
 

1.000

L S 

5,373.89000 0.000.000

0.00

0645 REM STRUCTURE REMOVAL OF STRUCTURES AT STORM DRAIN 
SYSTEM #1

0.000

0.000

202-00001  
 

3.000

EACH

750.00000 0.000.000

0.00

0650 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

1,442.41000 0.000.000

0.00

0655 ADDED ITEM (EACH)/ INSTALLATION OF 3 SIGNAL LOUVERS 0.000

0.000

900-00007  
 

3.000

EACH

220.00000 0.000.000

0.00

0660 ADDED ITEM (LUMP SUM)/ ADJUST AIR VENT MENTIONED IN 
PLANS BUT NOT IN QUANTITIES

0.000

0.000

900-00014  
 

1.000

L S 

1,600.00000 0.000.000

0.00

0665 ADDED ITEM (LUMP SUM)/ PER PROJECT MANAGER WE 
ATTEMPTED TO FIX THE GRADE AND

0.000

0.000

900-00014  
 

1.000

L S 

3,636.16000 0.000.000

0.00

CAT 176,661.92176,661.921,225,779.93CURRENT AMT0200 $ $ $

CAT NO0400 CE BID ITEMS 

0585 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

27,000.00000 27,000.001.000

27,000.00
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PCN: 13212-BID    ESTIMATE RUN 04/06/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:14

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEMS 

0590 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

17,000.00000 17,000.001.000

17,000.00

0595 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

2,000.00

CAT 46,000.0046,000.0046,000.00CURRENT AMT0400 $ $ $

$ 222,661.92222,661.92$1,271,779.93$CURRENT AMTPROJECT TOTAL


